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Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30
Date of Last Change to Activities: 2012-07-27
Investment Auto Submission Date: 2012-02-29
Date of Last Investment Detail Update:  2012-02-24
Date of Last Exhibit 300A Update:  2012-08-22
Date of Last Revision:  2012-08-22

Agency: 024 - Department of Homeland Security        Bureau: 65 - National Protection and Programs
Directorate

Investment Part Code:  01

Investment Category:  00 - Agency Investments

1. Name of this Investment: NPPD - ISCP (Infrastructure Security Compliance) - CSAT

2. Unique Investment Identifier (UII): 024-000009520

Section B: Investment Detail

1.   Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment.  Include an explanation of any dependencies
between this investment and other investments.
 The Infrastructure Security Compliance Project (ISCP) has been implemented in response to
Public Law 109-295, that provides DHS with the authority to regulate chemical facilities that
present a high level of security risk. ISCP role is to assess the national risks of terrorist
attacks on chemical facilities and resulting impacts of such attacks towards managing the
reduction of chemical facility security risk. DHS issued an Interim Final Rule, the Chemical
Facility Anti-terrorism Standards (CFATS) and subsequent Appendix A (covered chemicals
and thresholds).This investment provides for developing the Chemical Security Assessment
Tool and the Chemical security Management System (CHEMS) collectively tagged ?CSAT
suite? (CSATs). It will include future system functionality development addressing gap
capability requirements resulting from; new regulation affecting the sale/purchase of
Ammonium Nitrate, future CFATS legislative changes, and system migration to a DHS Data
Center. This investment is a critical enabling tool supporting a mandated regulatory program
benefiting the strategic activity of ?Preventing Terrorism and Enhancing Security?. CSATs fills
the gap in non-existing capabilities providing for the electronic submission of extensive facility
data and controlled use of such data. Scope of this investment includes: development of
requirements, solution build & testing, deployment & hosting of an industry facing portal, and
system technical sustainability. CSATs has no dependency on any other investment.
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Stakeholders include: Private Sector Partners, Regulated facilities (owners/operators),
Federal Security Partners, State, Local, Tribal and Territorial partners, emergency
responders, and ISC Program operations. The initial system functionalities were put into
production in April 2008. An iterative development methodology is being used providing
multiple new capability and enhancement deployments responding to elaborated
requirements each FY based on priorities and appropriated funding. Nearly 40,000 system
active user IDs are being maintained. The sustainability of the current CSATs capabilities is
critical while remaining flexible and responsive to a dynamic environment and evolving
requirements.  A moderate level of DME activities is projected for BY and out-years
responding to new/changes in legislation, system migration determination, and refinement in
ISCP workflow processes. The investment is expected to reach Steady State (O&M) by end
of FY15.

2.   How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas?  Include an
assessment of the program impact if this investment isn't fully funded. 
 This investment outcome supports a mandated regulatory program benefiting the mission
represented in multiple DHS venues including: (1) The National Coordinator Outcome: Any
physical or virtual disruption of the operation of the critical infrastructure of the United States
is rare, brief, geographically limited in effect, and minimally detrimental to the economy,
provision of governmental services, and national security of the United States. (2)
Quadrennial Homeland Security Review (QHSR) Goal 1.2: Prevent the Unauthorized
Acquisition or Use of Chemical, Biological, Radiological, and Nuclear Materials and
Capabilities. (3)  QHSR Goal 1.3: Manage Risks to Critical Infrastructure, Key Leadership,
and Events. And (4) DHS/NPPD FY11 Strategic Activities: Preventing Terrorism and
Enhancing Security.   The investment provides an effective enabling tool for: the registration
of covered high-risk chemical facilities, determination of facility high-risk Tiering 1-4 (vs. not
covered) using risk-based standards analysis (out of nearly 40,000 top-screen submissions
over 4,000 facilities are currently tiered as high-risk facilities to date and subject to the
regulation provisions), 24X7 national system accessibility (less planned down time),
submission and review of facility Site Security Plans, users training for handling
Chemical-terrorism Vulnerability  Information, independent data source for verification of
facility identification data and alerts on changes, data source for vetting covered facility
personnel against the Terrorist Screening Database, and management of inspector/inspection
activities and records. These unique capabilities respond directly to closing respective
capability gaps and alignment with the investment mission.   Any short fall in fiscal year
funding will result in: Delaying implementation of regulatory based processes and elaborated
process efficiency enhancements. Potential failure to meet legislated mandates. Hinder timely
and effective communications to covered high risk facilities, operators, and SLTT partners.
And impact productivity of inspection personnel thus extending the timeline for completing
inspections and inspection cycles that would precipitate an increase in Congressional
inquiries and reporting. Any failings to meet the project objects in either capabilities or timeline
may result in possible industry lawsuits, legislative changes, or overall failing at the mission
purpose of CI protection.

3.   Provide a list of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
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or operational efficiency achieved.
 Personnel Surety major enhancements: Development of the core collection application and
the interface with TSA and some minor changes to the core collection application. CFATS
Share and Reporting Tool major enhancements: Enhanced geospatial viewer that
incorporated specific HSIP Gold layers, i.e., schools, FEMA region, EMS, fire/rescue, view by
geographic jurisdiction, i.e., Region 1, FBI, USCG and capability to export user reports to
Microsoft Excel and save as PDF. CSAT Knowledge Center major enhancements: Changes
to the user interface that improves user navigation when viewing/searching FAQs, Latest
News, Documents, and Articles. Added CFATS Helpdesk webform. Agriculture Survey:
Developed Agriculture Survey – allows users to complete and submit survey.  CHEMS &
CSAT Restoration testing. Deployment of VMWare solution for the h/w and s/w refresh of the
CSAT unclassified system establishing a “cloud” database system. Implemented D&B data
feed for facility data submission validation.

4.   Provide a list of planned accomplishments for current year (CY) and budget year (BY).

 CY FY 12 Planned Accomplishments: 1.     Personnel Surety: Developing the interface with
US Customs and Border Protection and some minor changes to the core collection
application. 2.     Facility Analysis and Chemical Tiering System (FACTS): development of
analytical/query application that brings together survey and tiering data. 3.       Ammonium
Nitrate (AN) IT V1.1 – Registration: Provides non-rule affected capability for producers or
consumers of Ammonium Nitrate to register with DHS for permission to make AN sales or
purchases. 4.       CHEMS v4.1 – Integrated Project Team Process Enhancements (Alternate
Security Plan): Updated process workflow to address new document review process for
Alternate Security Plans submitted by industry. 5.       CSAT v6- CFATS Workflow Process
Enhancements: Updated workflow processes to address refined division business processes
to improve manpower efficiencies.  6.       Chemical-terrorism Vulnerability  Information (CVI)
Account User Management Application (JTL) v1.0: Provides industry users with the ability to
update their CVI training, ask questions concerning CVI documents, and provide notification
of CVI disclosures both accidental and intentional. 7.       Test & Development Environment
Migration (JTL) v0: Pilot of Hardware and Software system refresh for test and development
environments, providing shared resources (cloud) environment. BY FY13 Planned
Accomplishments: 1.       Ammonium Nitrate (AN) IT V1.2 – Registration: Provides final rule
affected capability for producers or consumers of Ammonium Nitrate to register with DHS for
permission to make AN sale or purchases. 2.       AN IT V2.1 – Verification: Provides initial
capability to verify, purchasers and sellers of Ammonium Nitrate against the Terrorist
Screening Database. 3.       CSAT v7 - NextGen, Release 1: Updated capabilities to address
a next generation in Top Screen, SVA, and SSP surveys.  Includes changes in the industry
survey content as well as the associated work flow processes required. 4.       Tablet Mobile
Application (JTL) v1: Provide field inspectors with a hand-held data capture device that can
be used during facility inspections to verify the contents of the facility Site Security Plan. 5.      
Production Environment Migration, Specification and Pilot: Develop service specification and
pilot for migration to DC2 cloud hosting environment.

5.   Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment.  An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
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specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees. 

2011-06-28
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Section C: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.C.1 Summary of Funding

  PY-1
&

Prior

PY
2011

CY
2012

BY
2013

Planning Costs: $0.3 $0.0 $0.0 $0.0

DME (Excluding Planning) Costs: $19.0 $7.3 $11.4 $14.6

DME (Including Planning) Govt. FTEs: $1.5 $0.4 $0.4 $0.4

Sub-Total DME (Including Govt. FTE): $20.8 $7.7 $11.8 $15.0

O & M Costs: $27.4 $7.2 $7.9 $10.8

O & M Govt. FTEs: $0.9 $0.1 $0.1 $0.1

Sub-Total O & M Costs (Including Govt.
FTE):

$28.3 $7.3 $8.0 $10.9

Total Cost (Including Govt. FTE): $49.1 $15.0 $19.8 $25.9

Total Govt. FTE costs: $2.4 $0.5 $0.5 $0.5

# of FTE rep by costs: 18 4 4 4

Total change from prior year final
President’s Budget ($)

$-3.4 $5.5

Total change from prior year final
President’s Budget (%)

-18.00% 38.00%
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2. If the funding levels have  changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:  
FY12 (CY) increased from $14.4M to $28.3 with select new project activities being added or
others rebaselined: Ammonium Nitrate (AN) milestones supporting new final AN regulation
capabilities, the reengineering of SSP workflow in CSAT, added enhancements to CHEMS for
process improvements supporting Alternative Security Plan processing, and added migration of
CSAT/CHEMS Dev & Test environment from ANL (FFRDC) to JTL. 
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type EVM Required Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery
Vehicle

(IDV)
Reference ID

IDV
Agency

ID

Solicitation ID Ultimate
Contract Value

($M)

Type PBSA ? Effective Date Actual or
Expected
End Date

Awarded 7001 HSHQDC10J0
0472

HSHQDC06D00
032

7001

Awarded 7001 HSHQDC07J0
0634

GS10F06LPA0
007

4730

Awarded 7001 HSHQDC10F0
0132

GS35F0152N 4730

Awarded 7001 HSHQDC07J0
0634

GS10F06LPA0
007

4730

Awarded 7001 HSHQDC07J0
0515

HSHQDC06D00
032

7001

Awarded 7001 HSHQDC11F0
0012

GS22F9614D 4730

Awarded 7001 HSHQDC10F0
0132

GS35F0152N 4730

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
Earned Value Management is not available for IAAs as a contract administration tool.  It is only required under FAR 34.201 for the
development contracts undertaken to support major acquisitions via contractors. However, in lieu of performing actual earned value
management assigning value to each work package, the project manager will monitor and administer the IAA with DOE using appropriate
metrics and data to ensure that milestones and deliverables are achieved in accordance with the overall program plan in terms of cost and
schedule.  There are sufficient milestones and deliverables defined to ensure that the PM will know as soon as any DOE performance or cost
overrun occurs and will immediately take effective corrective action. The basic principles  of EVM are being applied and meeting the objective
of EVM discipline.     Performance Basing (PB) is not appropriate for IAAs.  Performance Based Contracts are only required under FAR 37.102
and are not applicable to interagency agreements.  However, DOE will perform its responsibilities under the IAA in part through service
contracts.  These service contracts will be Performance Based and activity administered to ensure that the performance standards are met or
exceeded.  Project milestones are planned with supporting defined activities reflecting planned costs and planned durations for all investment
vendors. The monthly reported costs for each milestone is tracked and compared to the respective plan. Deliverables and burn rates are
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http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSHQDC07J00634&contractIDVPIID=GS10F06LPA0007&contractAgencyID=7001&fundAgencyID=70&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSHQDC07J00634&contractIDVPIID=GS10F06LPA0007&contractAgencyID=7001&fundAgencyID=70&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSHQDC07J00515&contractIDVPIID=HSHQDC06D00032&contractAgencyID=7001&fundAgencyID=70&idvAgencyID=7001
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSHQDC07J00515&contractIDVPIID=HSHQDC06D00032&contractAgencyID=7001&fundAgencyID=70&idvAgencyID=7001
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSHQDC11F00012&contractIDVPIID=GS22F9614D&contractAgencyID=7001&fundAgencyID=70&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSHQDC11F00012&contractIDVPIID=GS22F9614D&contractAgencyID=7001&fundAgencyID=70&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSHQDC10F00132&contractIDVPIID=GS35F0152N&contractAgencyID=7001&fundAgencyID=70&idvAgencyID=4730
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monitored and maintained responding to leadership project priorities. Legislative changes, new emerging requirements, delays in legislation,
and fluctuations in funding influence monthly deliverables and overall project priorities. 
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities:  2012-07-27 

Section B: Project Execution Data

Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

1 Ammonium Nitrate Analysis of IT
Requirements FY11 Q4 close out

Fulfilling capability requirements
of Ammonium Nitrate (AN) Public
Law 110-161 Section 563 (2007).

Development of preliminary
Alternative Analysis and

conceptual non-rule affected IT
requirements to meet the drafted
regulatory requirements. Close
out FY11 milestone that was
developed under FY12 prior

methodology.

2 Case Management FY11 Q4
close out

Fulfilling capabilities requirement
of Chemical Facility

Anti-Terrorism Standards
(CFATS) Public Law 109-295

(2006). Development,
deployment, and enhancement of
case management tool used by

ISCD HQ staff members and
Field Inspectors. Maintains all
communications, compliance
status, inspection data, and

facility data records from CSAT
for high-risk chemical facilities.
Close out FY11 milestone that

was developed under FY12 prior
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Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

methodology.

3 Chemical Security Assessment
Tool Enhancements FY11 Q4

close out

Fulfilling capabilities requirement
of Chemical Facility

Anti-Terrorism Standards
(CFATS) Public Law 109-295
(2006). CSATs fills the gap in

non-existing capabilities providing
for the electronic submission of

extensive facility data and
controlled use of such data. The

CSAT system is used by the
high-risk chemical facilities for

data submission.
Development,deployment, and
enhancement  of the following
operating capabilities: Facility
Registration; Consequence

Based Screening; Site
Vulnerability Assessments; Site
Security Plan Submission; and
facility data analysis for Facility

Tiering. Close out FY11
milestone that was developed

under FY12 prior methodology.

4 Production System Update FY11
Q4 close out EA

Migration of the production
environment from existing legacy

infrastructure to a
Services-Oriented environment.

This satisfies many of the
benefits of hosting in a Cloud
environment including: shared
resources among applications,
and built-in redundancy. Close
out FY11 milestone that was
developed under FY12 prior

methodology.

5 Ammonium Nitrate DME Fulfilling capability requirements
of Ammonium Nitrate (AN) Public
Law 110-161 Section 563 (2007).
Development of final Alternative

Analysis. Development and
deployment of non-rule affected
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Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

and rule affected  IT requirements
needed to fulfill new capabilities

required in final rule making
published in the Federal Register
pursuant to Public Law 110-161

(2007).

6 Case Management DME Fulfilling capabilities requirement
of Chemical Facility

Anti-Terrorism Standards
(CFATS) Public Law 109-295

(2006). Development
,deployment, and enhancement 
of case management tool used by

ISCD HQ staff members and
Field Inspectors. Maintains all
communications, compliance
status, inspection data, and

facility data records from CSAT
for high-risk chemical facilities.

7 Chemical Security Assessment
Tool DME

Fulfilling capabilities requirement
of Chemical Facility

Anti-Terrorism Standards
(CFATS) Public Law 109-295
(2006). CSATs fills the gap in

non-existing capabilities providing
for the electronic submission of

extensive facility data and
controlled use of such data. The

CSAT system is used by the
high-risk chemical facilities for

data submission.
Development,deployment, and
enhancement  of the following
operating capabilities: Facility
Registration; Consequence

Based Screening; Site
Vulnerability Assessments; Site
Security Plan Submission; and
facility data analysis for Facility

Tiering.

8 Develop staging environment for
Development & Testing

Acquisition and standup of
hardware and software system
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Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

that will provide a shared
resources (cloud) environment

for the CSATs & CHEMS
systems delivering in a single

environment for staging
production application changes.

9 Production Environment
Migration to DHS DC

Migration of the Production
hosting environment from Oak

Ridge National Laboratory to the
DHS DC2 facility fulfilling DHS

data centers consolidation
initiative.

10 Maintenance Support FY11 Q4
close out

Annual Hosting, Maintenance,
minor enhancements, data
subscription, and break-fix
support. Close out FY11

milestone that was developed
under FY12 prior methodology.

11 Maintenance Support Annual Hosting, Maintenance,
minor enhancements, data
subscription, and break-fix

support.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project
Activities

($M)

End Point Schedule
Variance
(in days)

End Point Schedule
Variance (%)

Cost Variance
($M )

Cost Variance
(%)

Total Planned Cost
($M)

Count of
Activities

1 Ammonium Nitrate
Analysis of IT

Requirements FY11
Q4 close out

2 Case Management
FY11 Q4 close out

3 Chemical Security
Assessment Tool

Enhancements FY11
Q4 close out
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Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project
Activities

($M)

End Point Schedule
Variance
(in days)

End Point Schedule
Variance (%)

Cost Variance
($M )

Cost Variance
(%)

Total Planned Cost
($M)

Count of
Activities

4 Production System
Update FY11 Q4

close out EA

5 Ammonium Nitrate
DME

6 Case Management
DME

7 Chemical Security
Assessment Tool

DME

8 Develop staging
environment for
Development &

Testing

9 Production
Environment

Migration to DHS DC

10 Maintenance Support
FY11 Q4 close out

11 Maintenance Support

Key Deliverables

Project Name Activity Name Description Planned Completion
Date

Projected
Completion Date

Actual Completion
Date

Duration
(in days)

Schedule Variance
(in days )

Schedule Variance
(%)

1 Ammonium Nitrate
Analysis of IT

Requirements FY11
Q4 close out r1.1

Preliminary AoA for
non-rule affected IT
requirements and
draft of speculated
options that may be

affected by final
regulation.FY11 Q4

close out

2011-09-30 2011-09-30 2011-09-30 364 0 0.00%

8 Develop staging
environment for

CSATs Development

Procure and standup
initial Hardware and
Software staging 

2012-04-27 2012-09-30 207 -156 -75.36%
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Key Deliverables

Project Name Activity Name Description Planned Completion
Date

Projected
Completion Date

Actual Completion
Date

Duration
(in days)

Schedule Variance
(in days )

Schedule Variance
(%)

& Testing r8.1.1 system, providing
shared resources

(cloud) environment
for the CSATs

system.
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Section C: Operational Data

Table II.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance
Measurement

Category Mapping

Measurement
Condition

Baseline Target for PY Actual for PY Target for CY Reporting
Frequency

System Availability
within planned

operational hours of
7A-7P ET

Percent Technology -
Reliability and

Availability

Over target 99.000000 99.200000 100.000000 99.300000 Monthly

Formal industry
outreach

activities.This metric
provides the chemical
industry or program
partners (SLTT, first
responders, etc)with
compliance guidance
or knowledge sharing.

Number Mission and Business
Results - Services for

Citizens

Over target 48.000000 96.000000 109.000000 100.000000 Quarterly

System capacity to
support peak
observed user

transaction (key
strokes) load.

Number Technology -
Reliability and

Availability

Over target 18000.000000 18000.000000 114153.000000 100000.000000 Semi-Annual

Number of Tier-1 
facilities Authorized

Inspections
performed in

accordance with
Public Law

109-295.This is a
regulatory compliance
performance metric.

Number Mission and Business
Results - Services for

Citizens

Over target 2.000000 10.000000 8.000000 99.000000 Monthly

Average wait time for
Help Desk Calls
answered from

Industry.

Seconds Process and Activities
- Cycle Time and

Timeliness

Under target 11.000000 10.500000 9.000000 10.250000 Semi-Annual

Percent of actionable
Redetermination

Requests submitted
in FY12 completed
within 45 days of

receipt.

Percent Customer Results -
Timeliness and

Responsiveness

Over target 0.000000 100.000000 40.000000 100.000000 Semi-Annual
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